

EASTERN UNIVERSITY, SRI LANKA

FACULTY OF COMMERCE & MANAGEMENT

**THIRD YEAR SECOND SEMESTER EXAMINATION IN BBA/SP. MKT /SP. HRM –
2017/2018**

(January 2020) (Proper/Repeat)

MOC 3092 Project Planning

Answer all the questions

Time: 02 Hours

Q 01.

- a) Define the term “Project” with suitable examples. (06 Marks)
- b) List out six different commonly used tools (except LFA) for Project planning. (06 Marks)
- c) The LFA was a response to three systemic issues in development projects. Elaborate this statement. (06 Marks)
- d) The Logical Framework Approach is a widely used project management tool. Briefly explain the benefits of Logical frame work approach. (06 marks)

(Total 24 Marks)

Q 02.

- a) “There are a variety of key words used to differentiate between different types of stakeholder”. Explain the statement with relevant examples. (06 Marks)
- b) What are the standards should be considered when writing a problem statement? (06 Marks)
- c) “The objective analysis is the positive reverse image of the problem analysis”. Explain the statement with a suitable diagram. (06 Marks)
- d) Assume that you are a project manager. What are the key criterias need to be considered when you select strategy for a project? (06 Marks)

(Total 24 Marks)

Q 03.

- a) The preparation of a Logframe matrix is an iterative process, not a just a linear set of steps. Briefly describe the completion sequence of Logical framework matrix. (06 Marks)
- b) Graphically illustrate how a **risk matrix** can be used to identify the assumptions need to be included in Logframe matrix? (06 Marks)
- c) For the purpose of developing the timeline, it is useful to be able to differentiate between an activity and task. Illustrate this statement with specific example. (06 Marks)
- d) Write the short note on the followings project planning concepts.
- i. QQTTP
 - ii. SMARTI

(03 x 02 = 06 Marks)

(Total 24 Marks)

Index No:

EASTERN UNIVERSITY, SRI LANKA

FACULTY OF COMMERCE & MANAGEMENT

THIRD YEAR SECOND SEMESTER EXAMINATION IN BBA/SP. MKT /SP. HRM –
2017/2018

(January 2020) (Proper/Repeat)

MOC 3092 Project Planning

Q 04. In each of the questions 1 to 5, select most appropriate answer from the multiple choices.

1. A project is considered successful when _____.
 - a) The product of the project has been manufactured.
 - b) The project sponsor announces the completion of the project.
 - c) The project meets or exceeds the expectations of the stakeholders.
 - d) The product of the project is turned over to the operations area to handle the ongoing aspects of the project.
2. Which of the following is not identified as a Project planning activity?
 - a) Scheduling
 - b) Cost estimation
 - c) Scope Definition
 - d) Monitoring & Controlling
3. The _____ will help to determine, if the tasks are detailed enough of if you need to break them down again into smaller more detailed sub tasks.
 - a) Work Breakdown Structure
 - b) Activity schedule
 - c) Flow chart
 - d) Project applications/software
4. The “Project Strategies” can also be thought of as _____.
 - a) Intervention Logic
 - b) Project Components
 - c) Project Proponents
 - d) Horizontal Logic
5. The pool of software applications could be used to create the activity schedule of a particular project. They are;
 - a) MS Project Planning, MS Excel and Gantt Project
 - b) Gantt Project, MS Word and MS Project Planning
 - c) MS Project, SPSS and Gantt Project
 - d) Gantt Project, MS Excel and MS Project

(04 x 05= 20 Marks)

6. The Log frame consists of a matrix with four columns and four (or more) rows. Write down the appropriate name of the following Column and Row in the Log Frame Matrix,

- a) Column 01.....
- b) Column 02.....
- c) Column 03
- d) Column 04
- e) Row 01
- f) Row 02
- g) Row 03
- h) Row 04

(01 x 08 = 08 Marks)

(Total 28 Marks)